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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION A - SOLICITATION/CONTRACT FORM  
         
                The total cost of this contract was decreased by $19,059.19 from $6,706,413.41 to $6,687,354.22.  
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
 
 
        CLIN 1444  
                The unit price amount has decreased by  from   
                The total cost of this line item has decreased by $19,059.19 from .  
 
 
SECTION G - CONTRACT ADMINISTRATION DATA  
 
Accounting and Appropriation  
 
Summary for the Payment Office  
         
        As a result of this modification, the total funded amount for this document was decreased by $19,059.19 from 
$6,393,722.98 to $6,374,663.79.  
         
SUBCLIN 144401:  
          
        AY: 1741804 22M8 252 63190 0 068566 2D C00028 63190401915Q (CIN 130038972900002) was decreased 
by $19,059.19 from   
 
(End of Summary of Changes)  
 




